2015 possum point Power Station
E Pond ash removal project

NAME: Whitey Pope
TITLE: Project Lead

DATE: July 21, 2015
e No safety and no environmental issues.
e Weather sunny 88 Deg

ACTIVITIES:

e Time: 0630-1930 hours

e Glover hauling ash from the center and east end of E pond, dozer pushing ash at D pond,
dozers working on the gravel haul road up to D pond, running water truck as needed for
dust suppression on the roads, running dewatering sump pumps as needed, hot tap
completed on north ash slush line, moving HDPE piping to C pond

e Moretrench continuing to install wells in the north side of E pond doing maintenance on
wells that are in service.

o 36 people working in and around E & D ash pond.

e 7/20/15 391 loads hauled to D pond.

e 6 people orientated today.
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